ISTE 330 Project Group:2 Colton, Chen Weijie, Donahue Ben	Ardila Darlene, Bailiff Duration	Start date	Finish date	Mar 29	Apr 5	Apr 12	Apr 19 M T W R F S S	Apr 26	May 3
Phase 1: Design and build database		Mar 29	Apr 7						
Design database	4 hour	Mar 29	Apr 7						
Normalize database	2 hour	Mar 29	Apr 7						
Finalize ERD	3 hour	Mar 29	Apr 7						
Phase 2: Design and build backend		Apr 7	Apr 17						
Design data layer	1 hour	Apr 7	Apr 11						
Build data layer	5 hours	Apr 11	Apr 16						
Test data layer	5 hours	Apr 16	Apr 17						
Write up directions.txt	1 hour	Apr 17	Apr 17						
Phase 3: Design and build front end		Apr 17	Apr 28						
Fix phase 2	1 day	Apr 18	April 19						
Design front end	1 day	Apr 19	Apr 20						
Build front end	5 days	Apr 20	Apr 24						
Test and front end	2-3 days	Apr 24	Apr 26						

